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ESTIMATE RUN 11/19/2007

ESTIMATE SUMMARY 12:50:23

CONTID: C16548         ESTIMATE NO: 0002 PROG 2005

PCN: 16548-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 78 BRIDGE REPAIR-PERMANENT PERCENT TIME:

PROJECT NO: C 078A-007                    

SH 78 BRIDGE REPAIR-PERMANENT

NAME OF ROAD: 078A

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 11/14/2007 DATE TIME STARTED 09/26/2007

9002 N. MOORE RD. DATE LET 09/07/2007 DATE WORK BEGAN 09/26/2007

 DATE AWARDED 09/07/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/26/2007 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 09/26/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,975,671.29 PARTICIPATING $ $ 1,000.00

AWARD PROJECT AMT: 1,986,483.38 NON-PARTICIPATING 915,102.11

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,432.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

TIME ALLOW:

ORIG TIME ALLOW:

INCENTIVE/DISINCENTIVE FIXED COMPLETION

INCENTIVE/DISINCENTIVE FIXED COMPLETION

55.83%

872,732.13

916,102.11

916,102.11

892,669.83

$

$

$

$

1,000.00

1,101,939.16

1,102,939.16

0.00

1,102,939.16

-27,689.00

0.00

1,075,250.16

0.00

AMOUNT DUE 1,075,250.16 892,669.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 892,669.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 16548-BID    ESTIMATE RUN 11/19/2007

PROJECT: C 078A-007                    ESTIMATE NO: 0002 12:50:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 4.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

202-00033  
 

0010 REMOVAL OF DELINEATOR 4.000 2.000

EACH 0.000 0.00

10.00000 2.000 20.00

202-00090  
 

0015 REMOVAL OF ASPHALT MAT 2,700.000 1,337.000

SY  0.000 0.00

3.75000 1,337.000 5,013.75

202-00220  
 

0020 *REMOVAL OF FENCE 768.000 480.000

LF  0.000 0.00

2.40000 480.000 1,152.00

202-01000  
 

0025 REMOVAL OF GUARDRAIL TYPE 3 824.000 0.000

LF  50.000 187.50

3.75000 50.000 187.50

202-01130  
 

0030 REMOVAL OF END ANCHORAGE 3.000 0.000

EACH 0.000 0.00

161.00000 0.000 0.00

202-01300  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 980.000 0.000

CY  0.000 0.00

9.60000 0.000 0.00

203-00060  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 1,545.000 0.000

CY  0.000 0.00

26.60000 0.000 0.00

203-00062  
 

0045 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

293.00000 0.000 0.00

403-00720  
 

0050 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 737.000 0.000

TON 0.000 0.00

117.00000 0.000 0.00

403-34741  
 

0055 *EMULSIFIED ASPHALT (SLOW-SETTING) 45.000 0.000

GAL 0.000 0.00

19.00000 0.000 0.00

411-10255  
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PCN: 16548-BID    ESTIMATE RUN 11/19/2007

PROJECT: C 078A-007                    ESTIMATE NO: 0002 12:50:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 RIPRAP (24 INCH) 140.000 0.000

CY  0.000 0.00

78.00000 0.000 0.00

506-00000  
 

0065 RIPRAP (SLOPE PROTECTION) 864.000 0.000

CY  0.000 0.00

59.00000 0.000 0.00

506-00000  
 

0070 GUARDRAIL TYPE 3 (6-3 POST SPACING) 462.500 0.000

LF  0.000 0.00

16.00000 0.000 0.00

606-00301  
 

0075 END ANCHORAGE (NONFLARED) 3.000 0.000

EACH 0.000 0.00

2,090.00000 0.000 0.00

606-02003  
 

0080 *END POST 8.000 0.000

EACH 0.000 0.00

355.00000 0.000 0.00

607-00005  
 

0085 *CORNER AND LINE BRACE POST 14.000 0.000

EACH 0.000 0.00

415.00000 0.000 0.00

607-00010  
 

0090 *FENCE BARBED WIRE WITH METAL POSTS 1,076.000 0.000

LF  0.000 0.00

5.90000 0.000 0.00

607-01000  
 

0095 *16 FOOT GATE 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

607-60116  
 

0100 DELINEATOR (TYPE I) 4.000 0.000

EACH 0.000 0.00

28.00000 0.000 0.00

612-00001  
 

0105 DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

612-00003  
 

0110 RUMBLE STRIP 1,400.000 0.000

LF  0.000 0.00

4.20000 0.000 0.00

614-80385  
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PCN: 16548-BID    ESTIMATE RUN 11/19/2007

PROJECT: C 078A-007                    ESTIMATE NO: 0002 12:50:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *DETOUR 0.690 0.400

L S 0.150 40,350.00

269,000.00000 0.550 147,950.00

621-00425  
 

0120 *CONSTRUCTION SURVEYING 1.000 0.150

L S 0.400 11,200.00

28,000.00000 0.550 15,400.00

625-00000  
 

0125 *MOBILIZATION 1.000 0.241

L S 0.724 135,026.00

186,500.00000 0.965 179,972.50

626-00000  
 

0130 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

6,200.00000 0.000 0.00

626-01000  
 

0135 *EPOXY PAVEMENT MARKING 10.000 0.000

GAL 0.000 0.00

177.00000 0.000 0.00

627-00005  
 

0140 *FLAGGING 2,000.000 75.500

HOUR 128.500 2,441.50

19.00000 204.000 3,876.00

630-00000  
 

0145 *TRAFFIC CONTROL INSPECTION 26.000 8.000

DAY 18.000 900.00

50.00000 26.000 1,300.00

630-00007  
 

0150 *TRAFFIC CONTROL MANAGEMENT 120.000 8.000

DAY 18.000 6,930.00

385.00000 26.000 10,010.00

630-00012  
 

0155 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

236.00000 2.000 472.00

630-80002  
 

0160 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

29.50000 1.000 29.50

630-80336  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 2.000

EACH 5.000 117.50

23.50000 7.000 164.50

630-80341  
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PCN: 16548-BID    ESTIMATE RUN 11/19/2007

PROJECT: C 078A-007                    ESTIMATE NO: 0002 12:50:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 8.000

EACH 1.000 35.50

35.50000 9.000 319.50

630-80342  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 12.000 6.000

EACH 0.000 0.00

37.80000 6.000 226.80

630-80343  
 

0180 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

5,900.00000 1.000 5,900.00

630-80355  
 

0185 *DRUM CHANNELIZING DEVICE 34.000 15.000

EACH 2.000 84.00

42.00000 17.000 714.00

630-80360  
 

0190 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 2.000

EACH 0.000 0.00

48.00000 2.000 96.00

630-80363  
 

0195 CONCRETE BARRIER (TEMPORARY) 200.000 100.000

LF  0.000 0.00

41.00000 100.000 4,100.00

630-80370  
 

0200 *TRAFFIC SIGNAL (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

15,000.00000 0.000 0.00

630-86810  
 

0205 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A INCENTIVE /DISINCENTIVE (EARLY COMPLETION) 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70014  
 

0215 F/A FUEL COST ADJUSTMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0220 F/A ON-THE-JOB TRAINEE 800.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 16548-BID    ESTIMATE RUN 11/19/2007

PROJECT: C 078A-007                    ESTIMATE NO: 0002 12:50:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A QUALITY INCENTIVE PAYMENT 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0230 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0420 ADDED ITEM (LUMP SUM)/ COST OF VECP BRIDGE ITEMS 0.749 0.000

L S 0.749 657,793.36

878,228.78000 0.749 657,793.36

900-00014  
 

0425 ADDED ITEM (LUMP SUM)/ VECP DESIGN ENGINEERING COSTS 0.416 0.000

L S 0.416 32,564.48

78,280.00000 0.416 32,564.48

900-00014  
 

0430 ADDED ITEM (LUMP SUM)/ CONTRACTOR COST SAVINGS 0.000 0.000

L S 0.000 0.00

26,185.07000 0.000 0.00

900-00014  
 

CAT 0200 $887,629.84 1,067,261.89CURRENT AMT 1,763,259.04 $$

CAT NO0201 ENVIRONMENTAL 

0235 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 506.000 0.000

CY  0.000 0.00

9.60000 0.000 0.00

203-00060  
 

0240 BACKHOE 100.000 0.000

HOUR 40.000 6,800.00

170.00000 40.000 6,800.00

203-01510  
 

0245 DOZING 100.000 0.000

HOUR 0.000 0.00

165.00000 0.000 0.00

203-01550  
 

0250 TRUCK (DUMP) 100.000 0.000

HOUR 0.000 0.00

145.00000 0.000 0.00

203-01582  
 

0255 COMBINATION LOADER 100.000 0.000

HOUR 40.000 3,800.00

95.00000 40.000 3,800.00

203-01594  
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PCN: 16548-BID    ESTIMATE RUN 11/19/2007

PROJECT: C 078A-007                    ESTIMATE NO: 0002 12:50:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ENVIRONMENTAL 

0260 TOPSOIL 1,000.000 0.000

CY  0.000 0.00

36.00000 0.000 0.00

207-00205  
 

0265 *EROSION LOG (12 INCH) 340.000 280.000

LF  60.000 360.00

6.00000 340.000 2,040.00

208-00002  
 

0270 *EROSION BALES (WEED FREE) 50.000 25.000

EACH 0.000 0.00

17.00000 25.000 425.00

208-00011  
 

0275 *SILT FENCE 1,400.000 0.000

LF  318.000 1,113.00

3.50000 318.000 1,113.00

208-00020  
 

0280 SEDIMENT BASIN 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

208-00030  
 

0285 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 2.000 5,000.00

2,500.00000 2.000 5,000.00

208-00045  
 

0290 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000

EACH 2.000 5,000.00

2,500.00000 2.000 5,000.00

208-00070  
 

0295 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

14,000.00000 0.000 0.00

208-00100  
 

0300 EROSION CONTROL SUPERVISOR 100.000 20.000

HOUR 20.000 1,600.00

80.00000 40.000 3,200.00

208-00205  
 

0305 RELAY RIPRAP 230.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

210-02900  
 

0310 *SEEDING (NATIVE) 0.860 0.000

ACRE 0.000 0.00

945.00000 0.000 0.00

212-00006  
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PCN: 16548-BID    ESTIMATE RUN 11/19/2007

PROJECT: C 078A-007                    ESTIMATE NO: 0002 12:50:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ENVIRONMENTAL 

0315 *SEEDING (NATIVE) (UPLAND) 6.000 0.000

ACRE 0.000 0.00

588.00000 0.000 0.00

212-00006  
 

0320 *SOIL CONDITIONING 6.860 0.000

ACRE 0.000 0.00

1,500.00000 0.000 0.00

212-00032  
 

0325 *MULCHING (WEED FREE HAY) 6.860 0.000

ACRE 0.000 0.00

520.00000 0.000 0.00

213-00002  
 

0330 *MULCH TACKIFIER 1,372.000 0.000

LB  0.000 0.00

2.15000 0.000 0.00

213-00061  
 

0335 LANDSCAPE BOULDER 6.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

213-00700  
 

0340 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 75.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

214-00350  
 

0345 *BRUSH LAYER CUTTING 200.000 0.000

EACH 0.000 0.00

4.75000 0.000 0.00

214-01010  
 

0350 *DORMANT LOG CUTTING 6.000 0.000

EACH 0.000 0.00

145.00000 0.000 0.00

214-01025  
 

0355 *SOIL RETENTION BLANKET (STRAW/COCONUT) 637.000 0.000

SY  0.000 0.00

2.35000 0.000 0.00

216-00041  
 

0360 RIPRAP (RIVER ROCK) 0.000 0.000

CY  0.000 0.00

48.00000 0.000 0.00

506-00000  
 

0365 CONCRETE CLASS D 0.000 0.000

CY  0.000 0.00

1,230.00000 0.000 0.00

601-03000  
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PCN: 16548-BID    ESTIMATE RUN 11/19/2007

PROJECT: C 078A-007                    ESTIMATE NO: 0002 12:50:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ENVIRONMENTAL 

0370 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.71000 0.000 0.00

602-00000  
 

0375 *FENCE (PLASTIC) 800.000 0.000

LF  0.000 0.00

3.50000 0.000 0.00

607-11525  
 

0380 F/A REMOVAL OF DEBRIS 20,000.000 0.000

F A 1,500.000 1,500.00

1.00000 1,500.000 1,500.00

700-70050  
 

0385 F/A EROSION CONTROL 10,000.000 0.000

F A 2,299.270 2,299.27

1.00000 2,299.270 2,299.27

700-70380  
 

CAT 0201 $27,472.27 34,677.27CURRENT AMT 211,412.25 $$

CAT NO0300 STRUCTURES 

0390 STRUCTURE EXCAVATION 0.000 0.000

CY  0.000 0.00

10.60000 0.000 0.00

206-00000  
 

0395 STRUCTURE BACKFILL (CLASS 1) 0.000 0.000

CY  0.000 0.00

57.00000 0.000 0.00

206-00100  
 

0400 CONCRETE CLASS D (BOX CULVERT) 0.000 0.000

CY  0.000 0.00

251.00000 0.000 0.00

601-03030  
 

0405 REINFORCING STEEL 0.000 0.000

LB  0.000 0.00

0.71000 0.000 0.00

602-00000  
 

CAT 0300 $0.00 0.00CURRENT AMT 0.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0410 SANITARY FACILITY 1.000 0.000

EACH 1.000 1,000.00

1,000.00000 1.000 1,000.00

620-00020  
 

CAT 0400 $1,000.00 1,000.00CURRENT AMT 1,000.00 $$

PROJECT TOTAL 916,102.11 $ 1,102,939.16CURRENT AMT 1,975,671.29 $$


